
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

2:46 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Soheilifard, Saman

Diary #: 019 Date: 07-Mar-2012 Wednesday

Approved Date:

Shift Hours: 07:00 AM 03:30 PM Break: Over Time:

Const Calendar Day: 911

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

cable erection

Installation of Strand No. 80

•Installation of Strand No. 80 complete by 7:30;

•Float Strand No. 81 North immediately after the conclusion of the Installation;

•Rough Adjust (RA) Strand No. 80 North at about 8:15: with three adjustments the strand was moved to
the East 970mm, then to the West 10mm and finally to the West another 75mm.
As it has been reported in the past, there is no one on the wood block for it is a common place thing,
especially at the North side to disregard this step. If this issue of banking wires and non-flat strands is
really important, there should be something done about it now, rather than just the documentation of each
non-compliance incident. We are about 60% done with this task. I am told by my superiors to refrain from
talking to the ironworkers, Foremen, and even D. Meche, the Superintendent. I am told to only take
photos of the incidents and report it back to the office. I am told that in order for this situation to be
defused, all the CT folks around me will be my conduit in relaying my message to ABF’s personnel in the
field. I told Andre about this incident and asked him to relay me message to Meche before leaving the
saddle to check twist on the side span. I asked Victor to keep an eye on the adjusting operation (South
side) and the wood blocks as the one on #80North was lifted up, already.

•Checking Twist on both side spans: No Twist;

•RA of Strand #80 South had been done, by the time I returned at 8:45;
RA #1, 1000mm to the East and #2 resulted in movement of 60mm to the West for a net movement of
940mm East;

Again, on the 2nd adjustment, there was no one manning the wood block on the South side.

•Hauling of Strand #82, which came over the North saddle at about 8:45;

•12:00 Field Safety Meeting;

•Meeting with Brian Boal about all the events of the past 11 days (since Feb 25, 2012);

•Refer to D. Wright’s and V. Altamirano’s diaries for the names of the crews;

•Hours Worked: 7:00 – 15:30
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Soheilifard, Saman Diary #: 019 Date: 07-Mar-2012 Wednesday

Bid Item: 067 C-PWS-076.06704-0120F4 Install & Adjust PWS 76-80

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-006.06704-0120F4 Install & Adjust PWS 6-10

AMERICAN BRIDGE/FLUOR, A JV

Attachment

EastEndoftheSouthSaddle2 EastEndoftheSouthSaddle

StrandNo.80SouthRight AfterAdjustment
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